FORM DPFW-CIA 2/05

STATE OF HAWAII

Department of Accounting and Genaral Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

February 2016

Date: March 1, 2016

e

Contract No. 63321

DAGS Job No. 12-10-0736

PROJECT TITLE: Alcha Stadium Health and Safety Improvements, Phase 3

12,064.418.00

CONTRACTOR: ABHE & SVOBODA, INC.
ADDRESS: 91-161 Olaj Street

City, State ZIP: Kapolei

CONTRACT

Basic Contract Amount $
CHANGE ORDERS

Total 3§ 302,952.00

Adjusted Contract Amount 3

12,367,370.00

{ *] COMMENCEMENT REQUIREMENTS
{ 47( SCHEDULE
{¥] PAYROLL AFFIDAVR

LY ESTIMATE CHECKLIST ry( ACT NUMBER

TR
PROJECT NAME AND LOCATION HA)AITL/SPGNATURES
| AS NEED - WASTE REDUCTION PROGRESS REPORT

SUBMITTAL REGISTER

[ ] DALY REPORTS

EC ISC:

L 1 AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE

WORK ACCOMPLISHED Basic Contract Change QOrder Total
Completed to Date 6466% 3 7.801,181.00 8544% $ 258,836.00 $ B8060,017.00
Retained REDUCED[ X] $ 301,607.00 $ 7,572.00 3 309,179.00
Amount Subject to Payment $ 7,499 574.00 $ 251,264.00 $ 7,750,838.00
Payments to Date $ 6,956,743.00 $ 241,545.00 $ 7,198,288.00
Payments Now Due $ 542,831.00 $ 9,719.00 $ 552,550.00
Payment No. FINALT ] 12

Retnarks: For projects already Accepled andlior

Campletad, dalete St ofc Time and FOR OFFICE USE ONLY 2. | certify that the above bill is commeet just, Ihat payment has not been received. and all

add.. payroll aifidavils have been submilted, are cument. of proper deductive exclusions have
[ ]Project Acceptance Date been made to this request; and least 80% of our workfores resides in Hawail. [ ] As a
[ 1Project Completion Date preferred contractor, | have submitted all apprenticeshlp approval forms.

1 Computed and Checked by

A»/é MAR 14 o006

. Recommgre Project nspector or Engieer Dale’
{ ) Abhe & Svoboda, Inc.
MAR‘ 1 4 20]6 Name of Contractor
w K _ﬁmrmm \%‘_ Date:
R T i N 3-10-16

5 Apprved Braneh Chiel or District Engineer Date- By signature / Titte Ar ec. M‘L’\G\S er Date

" ”W??ZZ%‘“‘

have been issusd and the work performad,

MAR 1 42016

State Public Works Administrator

BDite:



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2016

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase: DAGS Job No.: 12-10-0736
—
=]
7 NTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE & AMOUNT| TO DATE MPL % RETAINED!
ABHE & SVOBODA, INC General Contractor ABC-23456 $10,313,048| $6.587,795| 63.87%| 25% $257,848|A
SUB-
CONTRACT
LICENSE_ BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE MJ)_ AMOUNT| TO DATgI CMPL % RETAINED
PAC Electric Co., Inc. Electrical C-16820 $998,500] $649,025| 6500%| 25% $24,962
ACME Mechanical |Plumbing C-31321 $487,775| $380,220] 80 00%| 25% $12,194
Alpha Glass Storefront C-13470 $150,066|  $150,068) 100.00%| 2.5% $3,751
Choice Fence Fencing C-32123 $66,000 0.00%]| 2.5% $1,850
Honelulu Fire Protection Fire Protection C-27304 $5.075 $5.075) 100.00%) 2.5% $126
Oahu Seal Coating & Paving |AC Pavement AC-23469 $24,058 0.00%| 25% $601
Statewide General Cont. Storefront BC-25438 $9,000 $9,000]| 100.00%| 25% §225
Simmons Steel Corp Reinforcing Steel C-25707 $10.000 $10,000{ 10000%] 25% $250
#piviol | 25% $0
#DIV/0! | 25% $0
#0Iviol | 25% 50
#DIvio! | 25% $0
£DIV/O! | 2.5% 50
#DIVIDl | 2.5% $0
#DIVI0) | 2.5% 50
#DIVIQ! | 2.5% $0
#DIVIOI | 25% $0
#nvil | 25% $0
#0Iviol | 25% $0
Total Retained from Subs $1.750,472| $1,213,388 $43,759|B
| s12.064.41a| s7,au1.1s1|
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $301,607]

| certify that the above retentions are correct for this request.

- n&\rcgo\:mem :\- Suo‘ﬂoda ,—.E.«\.(.- ﬁ S

- /_/L Initial - Project Inspector or Engineer
3-10-16
Date

Checked/Verified by:

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAl
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2016

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321

PROJECT TITLE: Aloba Stadium Health and Safety Improvements, Phas: DAGS Job No.: 12-10-0736
a CHANGE
7 ORDER]
o LICENSE CHANGE ORDER{ COMPL. %] RETN AMOUNT
D |PRIME CONTRAGTOR |[TRADE |NO AMOUNT{ TODATE| CMPL % RETAINED

ABHE & SVOBODA, INC.  |General Contracior ABC-23456 $248533  $244810| 9B.42%| 2.5% $6.213)A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL.| %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE CMPL| ﬁl RETAINED
|PAC Etectric Co. Inc. |Electrica C-16829 $3,143 0.00%| 25% $78
Simmons Steel Corp Reinforcing Steel C-25707 $1.676 $1.876] 100.00%| 25% $46
Oahu Sealcoating & Paving  |AC AC- 23489 $49,400 $12,350| 25.00%| 25% $1,235
#DIVIO!L §  10% $0
#DIVIOL | 10% $0
#DIV/IO! | 10% $0
#0IVIO! | 10% $0
#0OVIOL | 10% $0
#OV/O! | 10% $0
#DIVIOL | 10% $0
#OIV/IO! | 10% $0
#DIVIO! | 10% $0
#OVOL | 10% $0
#OIVIOL | 10% $0
#DIVAOL | 10% 50
#DIV/0| 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 0
Total Retained from Subs $54418|  $14.226 $1,350|B

| $302,952 | $258,836 |

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$7,572|

| certify that the above retentions are correct for this request.

A\o__\lg &+ Suo\op_bl-cl L.

Name of Contractor

S A

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

3-10-\L

D

Checked/Verified by

2y

Initial - Project Inspector or Engineer



! STATE OF HAWAI1
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: ALOHA STADIUM - HEALTH AND SAFETY IMPROVEMENTS, PHASE 3
BILLING MONTH: February-16 DAGS JOB NO.: 1 2-10-0736 CONTRACT NO.: 63321

CONTRACTOR: ABHE & SVOBODA, INC.

VENDPOR CODE: 20339100

Original Contract Payment Suffix; 1,2,3

Suffix Fu mbol Amount Earned Retainaqe Amount Due
A B/ -427.@ E542,83).@ $S#2,85/00
Tatals: $542,831.00 $542,831.00
Change Order Payment Suffix: 4,5
Suffix und ol Amount Farned Retainage ou ue
04 B13-427M $9,968.00 $249.00 $9,719,00
Totals: $9,968.00 $249.00 $9,719.00
Grand Total: $552,799.00 $249.00 $552,550.00

f /)Q MAF 5116
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 20339100

Cost Code 3A1

= k(-_{’ thory f \j E m Voucher No. ’))Q.D'TN:’J
l)’f WA 21 206

!
o i/ Verified By

MAR 16 201 |

DACS, DV OF PLBLT VL 3PS

STAFF ETWICT L OFEFIGE




